





Construction Started in April      Planned completion all

Site Work Started in August      Planned completion all

Occupancy Currently planned for January ;

Work under way for the new parking lot and all weather roof field. Tender led for installation starting in Spring

Installation of steel and drainage under a high floor, ceiling and mill work starting in January

Window installation and replacement of all terra cotta brick repair construction on the exterior of the school

Update available on our website [Victoria High Planning for the future](#)